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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000728
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 18-Apr-2008
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Item Title Detail

1 Meetings attended At the 1 o’clock meeting, ZPMC stated that the die for the bending of 

Diaphragm Flange Plates had not actually been modified as CT had 

previously been informed, but that instead the flange plates were just pushed 

deeper into the die in order to increase the bend of the flange plates on the 

night of 04/16/08, as witnessed by a METS inspector.  ZPMC stated that 

even after the modified bending process the plates still require heat 

straightening and that heat straightening will likely be unavoidable in the 

future.  

2 Key conversations Mike Williams informed the ISMR that ZPMC was finishing the PJP weld 

for the Diagonal Cross-bracing of the 89m mockup.  Next, ZPMC planned 

to turn the mockup in order to remove the lugs on Skins B & C and replace 

them with new ones.  ABF was not sure about the schedule for the 114m 

mockup at this time.

Inspected By: McReynolds,Robert Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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